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Public Works Department Monthly Project Progress Report 

April 2019 
 
 
6th STREET IMPROVEMENTS, DECATUR AVENUE TO NORTH AVENUE (STP)  
 
Construction funds are based on the availability of federal funds and the order of project priority established by the 
Yakima Valley Conference of Governments (YVCOG) Transportation Advisory Committee (TAC). The City is a member of 
the YVCOG TAC where monthly meetings are held, and updates are provided on the status of federal requirements and 
funding. According to the most current list of project funding, Surface Transportation Program (STP) construction funds 
for this project will be available in year 2023.  
 
YVCOG recently approved additional Federal funds for the design phase for several projects, including 6th Street. HLA 
provided required paperwork to the Certifying Agency (CA) (Yakima County), and the Washington State Department of 
Transportation (WSDOT) in April 2019 to obligate these supplemental Highway Infrastructure Program (HIP) funds.  
 
Total Project Cost   $448,884.00 
Total Spent to Date   $240,740.00 

 
YVH/6th STREET INTERSECTION IMPROVEMENTS  
 
The Transportation Improvement Board (TIB) has accepted the project as complete.  
 
The project will be removed from the list after this month.  

 
EAST EDISON HALF STREET IMPROVEMENTS  
In November 2017, the City was awarded TIB funding to construct the proposed improvements. The TIB Consultant 
Agreement for remaining engineering design and environmental services was authorized by City Council on January 8, 
2018, and construction documents are 95% complete.  
 
Right-of-way (ROW) for acquisition is required prior to construction. The acquisition process for two parcels will be 
completed by Yakima County. The County has assisted the City in completing the ROW acquisition for the Canam 
property. The second parcel where ROW is needed is the Mall, and the County has sent two (2) letters (January 7th and 
mid-February), and another sent certified mail (mid-March). Additional exhibits were sent (mid-April) to the Mall’s 
Property Manager in an attempt to begin discussions about acquiring this ROW.  
 
The project schedule will be finalized when ROW acquisition nears completion. Construction must be begin by June 2020 
to avoid losing TIB funding.  
 
Project Schedule:  

a. ROW acquisition completion       June 2019 (tentatively)  
b. Advertise for bids        TBD  
c. Bid opening         TBD  
d. Award contract         TBD  
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e. Start construction        TBD (30 days)  
f. End construction        TBD  

 
Total Project Cost  $450,880.00 
Total Spent To Date   $17,295.00 

 
RUNWAY 07/25 REHABILITATION AND TAXIWAY RECONSTRUCTION IMPROVEMENTS  
 
Substantial completion for the project was granted on May 18, 2018. A draft of the Final Closeout Report was submitted 
to the Federal Aviation Administration (FAA) in January 2019. HLA is meeting weekly with the FAA to close out the 
project and address FAA comments as they become available.  
 
The Department of Revenue (DOR), Employment Security Department (ESD), and Labor & Industries (L&I) releases have 
been received.  

 
EAST EDISON AVENUE SIDEWALK IMPROVEMENTS (7th to 9th Streets)  
 
Notify HLA when retainage is released. All contract work was substantially completed on August 8, 2018. Project 
closeout documentation was submitted to WSDOT on March 15, 2019, and is being processed. TIB closeout 
documentation was submitted on April 3, 2019, and is being processed.  
 
The DOR, ESD, and L&I releases have been received. We understand the City intends to release the contract bond the 
week of May 6, 2019.  

 
WWTP SLUDGE DEWATERING IMPROVEMENTS  
 
HLA completed the final progress estimate, recommendation of project acceptance, and notice of completion (NOC), 
and submitted all documents to the City for review and processing. The NOC has been sent to DOR, L&I, and ESD, and 
the 60-day waiting period has passed. Release notices have been received from L&I and ESD. The Contractor sent 
reconciliation documentation to DOR on March 26, 2019. The final release from DOR has not been received, but is 
expected in May.  
 

SUNNYSIDE COMMUNITY HOSPITAL OFF-SITE IMPROVEMENTS (No Change) 
 
The City intends to design and construct the off-site utility infrastructure needed to serve the new Astria Sunnyside 
Hospital. The City approved the engineering services Task Order at the January 22, 2018, Council Meeting for the off-site 
domestic water and sanitary sewer infrastructure. Work is ongoing on an as needed basis.  
 
The off-site utility infrastructure is funded in part by Supporting Investments in Economic Development (SIED) and 
Community Economic Revitalization Board (CERB) programs, the City of Sunnyside, and Astria Sunnyside Hospital. It is 
our understanding use of CERB funding is contingent on Astria Sunnyside Hospital receiving the necessary funding to 
complete the on-site improvements. CERB funding was recently rescinded due to lack of on-site funding.  
 
A SIED Board meeting was held on October 18, 2018, where the board voted to extend funding for one year to allow on-
site funding to be attained. If on-site funding is not available, the SIED Board could vote to have the funds returned.  
 
In March 2018, HLA was notified by WSDOT $500,000 in transportation funding had been obligated to design and 
construct off-site transportation improvements. On May 29, 2018, the City and HLA met to discuss utilizing the funds 
available for the project. It was decided a portion of the funds could be used to design the improvements, a portion 
could be used for right-of-way acquisition, and the remaining funds would be carried over into construction. The 



Public Works Monthly Project Progress Report – Month Year             Page 3 of 4 

transportation funds will be directly reimbursed by WSDOT to the City of Sunnyside. The City is required to develop a 
Reimbursable Agreement with WSDOT.  

 
SUNNYSIDE AVENUE #4 BRIDGE REPLACEMENT  
 
The City of Sunnyside Council authorized award of the project to Highmark Concrete Contractors on January 7, 2019. 
Construction began on February 11, 2019, and work was completed above the ordinary high water mark on March 15, 
2019. A weather suspension was granted to the contractor on March 15th. Work resumed on April 30, 2019, to 
complete remaining contract work. A full closure of the intersection at Sunnyside Avenue and Crescent Avenue is 
scheduled to be in place from April 30, 2019 through May 17, 2019.  
 
Project Schedule:  

a. Construction resumed        04/30/19 (13 days)  
b. Complete construction (estimated)      05/16/19  

 
Total Project Cost  $909,553.00 
Total Spent To Date   $484,514.00 
 

WATER AND SEWER RATE UPDATE (No Change) 
 
The water and sewer rate update assesses the short- and long-term financial needs of the water and sewer funds, and 
will provide recommendations on rate adjustments needed to match revenue demands. HLA met with the City on 
February 7, 2019, to re-start the project and discuss information needs to move forward.  
 
On February 8, 2019, Elizabeth sent the following information to HLA:  
 

 Water revenue and expense reports: 2015-2018, and 2019 budget  

 Sewer revenue and expense reports: 2015-2018, and 2019 budget  

 Debt service schedule  

 City cost allocation plan  
 
HLA updated the revenue and expenditure data through 2019 and met with the City on March 13, 2019, to verify 
accounting and budgeting practices. We then met with Shane and Raul on March 20, 2019, to discuss capital 
improvements. Raul is confirming sewer collection system needs, and water system improvements will be selected from 
the Water System Plan (Table 8-1) to spend approximately $2 million in the next 5 years. HLA will update costs and 
develop funding strategies to include in the long-term financial plan.  

 
SKYLINE AND GRANDVIEW RESERVOIR REHABILITATION (PHASE 1) 
 
This project involves rehabilitation of the existing Skyline and Grandview Reservoirs to address identified structural, 
safety, and maintenance deficiencies. The total estimated project cost is approximately $2.6 million. The project will be 
completed in two phases of work. Phase 1 included foundation and site improvements at the Skyline Reservoir, and 
ladder and valve replacements at the Grandview Reservoirs. Phase 2 will include all remaining Skyline Reservoir tank 
modifications; new mixer, and recoating.  
 
Construction of Phase 1 began September 4, 2018, and was substantially complete January 18, 2019. All Phase 1 punch 
list items have been completed with the exception of final fence adjustments anticipated to be completed this month. 
HLA will prepare a final progress estimate and assist with project close out this month.  
 
City Council authorized award of the Phase 2 contract on April 8, 2019. HLA will prepare contracts this month for 
contractor and City signature. Phase 2 construction is anticipated to begin in September 2019.  
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Total Project Cost  $937,276.00 
Total Spent To Date   $725,933.00 

 
STORMWATER RATE ANALYSIS (No Change) 
 
HLA met with the City on February 7, 2019, to re-start the project and discuss information needs.  
 
On February 8, 2019, Elizabeth sent the following information to HLA:  
 

 Stormwater revenue and expense reports: 2015-2018, and 2019 budget  

 Debt service schedule  

 City cost allocation plan  
 
HLA updated the revenue and expenditure data through 2019 and met with the City on March 13, 2019, to verify 
accounting and budgeting practices. The next step will be to identify capital improvement needs, but staff is focusing 
first on the water and sewer system. The previous rate study applied an annual amount of $40,000 toward stormwater 
capital improvements, and it is not known if this amount is sufficient.  
 
Once revenue needs are established, we will examine the distribution of charges between residential and commercial 
customers, and consider rate strategies to collect the required revenue. HLA will research billing methods used in other 
cities with the idea of using data available through the Yakima County Assessor’s Office to equitably share costs based 
on impermeable surface area.  

 
GENERAL MUNICIPAL SERVICES  
 
Alternate Truck Route: The Truck Route is able to be modified once every two years. HLA has submitted the necessary 
paperwork to YVCOG for processing the request. The City has entered into an agreement with YVCOG to perform the 
required traffic counts. WSDOT deadline for all work to be complete is May 15, 2019.  
 
Right-of-way Procedures: Prepare updated right-of-way procedures allowing the City to acquire right-of-way. HLA sent 
executed procedures on April 24, 2019. The procedures need to be revised to include current City Staff.  
 
DBE Program Update: HLA will send a highlighted version of the current DBE Program to the City for consideration of 
revisions. A DBE Program is required to be in compliance with the FAA Civil Rights Office.  
 
DBE Program Goal: HLA will prepare a new 3-year goal for upcoming projects eligible to receive funding under the 
Airport Improvement Program and will submit the goal to the FAA Civil Rights Office.  
 
City Standards Update: During the last project meeting in April 2019, the need to update the City Standards was 
discussed. When updates are available from City departments, HLA will make the revisions.  


